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PROJECT ACTIVITIES

e DTSC conducted indoor air and sub-slab sampling at a Buckboard Lane home. Five
(5) sub-slab samples and seven (7) indoor air samples were collected. DTSC
expects to receive the results within four weeks (4) at which time the evaluation of
the data will be conducted.

e DTSC completed quality assurance and quality control (QA/QC) indoor air sampling
at four homes surrounding former Wyle property. The QA/QC sampling is a part
DTSC oversight of second round of indoor air sampling at 27 homes being
conducted by the contractor. The contractor expects to complete the sampling at the
end of July.

e DTSC participated in the city council meeting on July 18, 2007 to update members
of the project status including progress of additional bedrock evaluation, indoor air
and sub-slab sampling and second round of sampling at Norco High School,
Science Building. One of the council member informed DTSC that Corona-Norco
Unified School District (district) plans to expand the Norco High School. The Corona-
Norco Unified School District plans to request DTSC oversight for expansion.

e DTSC issued comments associated with the Revised Interim Remedial Investigation
Report (report). The revisions to the report will be submitted to DTSC by July 27,
2007. After review of the revisions, DTSC will approve the report and the final
version will be placed in the repositories.

ACTIVITIES COMPLETED LAST WEEK

Onsite:

e Continued third quarter routine quarterly sampling;

® Printed on Recycled Paper



Former Wyle Laboratories Norco Facility Site
July 23, 2007
Page 2

e Continued drilling holes in the Northwest Area as part of additional bedrock
evaluation;

¢ Initiated construction of piezometers. The piezometers will be used for measuring
water levels in the sub-surface;

e Conducted operations and maintenance (O&M) activities for soil vapor extraction
system and monitoring of permanent probes on Golden west Lane;

Offsite:

e Continued third quarter routine quarterly sampling;
e Continued second round of indoor air sampling at 27 homes;

ACTIVITIES PLANNED FOR THIS WEEK

Onsite:

e Continue drilling holes associated with additional bedrock evaluation in the
Northwest Area;

e Continue third quarter routine quarterly sampling;
e Continue O&M activities for soil vapor extraction system;

e Continue construction of piezometers. The piezometers will be used for
measuring water levels in the sub-surface;

¢ Initiate sampling of 30 wells in Area F for monitoring of sodium permanganate
demonstration test;

Offsite:

e Visit Norco High School to mark locations for sub-slab sampling next week;
conduct sub-slab sampling;

Conduct quarterly indoor air sampling at 2281 Goldenwest Lane;

Continue third quarter routine quarterly sampling;

Continue second round of indoor air sampling at 27 homes;

Conduct field work associated sub-slab depressurization at Buckboard Lane
home;

ADDITIONAL ACTIVITIES PLANNED FOR JULY

e Complete installation of sub-slab depressurization system at Buckboard Lane
home;

e Complete sub-slab sampling at Norco High School, Science Building;
e Complete indoor air and sub-slab soil gas sampling at Buckboard Lane home;
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e Continue review of Screening Feasibility Study;

PUBLIC PARTICIPATION:

e None to report.



